

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

The AONB Management Plan is a statutory document and all public bodies have a duty of regard to considering the policies in carrying out their functions that have an impact on the AONB. The Surrey Hills Family has been established to work with organisations, agencies and individuals to support the delivery of the AONB Management Plan's Vision:

The Surrey Hills AONB is recognised as a national asset in which its natural and cultural resources are managed in an attractive landscape mosaic of farmland, woodland, heaths, downs and commons. It provides opportunities for business enterprise and for all to enjoy and appreciate its natural beauty for their health and well-being.

The Surrey Hills family will pursue the vision through our brand values: **“Passionate, Energetic, Enterprising, Creative and Collaborative”**

- **Passionate** about the diverse and beautiful Surrey Hills landscape.
- **Energetic** in promoting health and well-being for all.
- **Enterprising** to promote the Surrey Hills as a national asset for the benefit of local businesses in order to enhance our Surrey Hills communities.
- **Creative** by engaging and inspiring people with this outstanding landscape through art, culture and heritage.
- **Collaborative** in our efforts to conserve nature and ensure the environmental sustainability of the Surrey Hills in the future.

The Surrey Hills Family Delivery Plan details how the targets will be delivered under the following Surrey Hills AONB Management Plan Pillars:

- 1 Advocacy, Partnership and Coordination, 2 Landscape Conservation and Enhancement, 3 Access, Enjoyment and Understanding, 4. Growing the Surrey Hills Economy, and 5. Planning

The programme will be monitored quarterly by the AONB Board and will form the basis of the performance monitoring and Annual Reporting to Defra as one of the national family of Designated Landscapes. □

IMPORTANT. In 2020/21, the delivery of the programme is going to be massively impacted by the COVID-19 pandemic, particularly the ability to run events, workshops, walks, talks and events. The Family will need to find new and smarter ways of working collaboratively as a Family and with our partners.

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

PILLAR 1: ADVOCACY , PARTNERSHIP AND COORDINATION

WHY	HOW	WHAT	ANNUAL TARGET (Actual)	WHEN	WHO	WITH	PROGRESS	RAG
ALL	Raised awareness of the Surrey Hills AONB amongst the public	Development and updating of surreyhills.org website and increasing number of visits	300k (400K) (206K in 2019)	Ongoing	AONB Board	SHS SHE SHTF Visit Surrey	Brief currently out to tender for a separate public facing visitor experience site (visitsurreyhills.com) but need to identify budget. Visit from the HRH The Countess of Wessex organised by Enterprises to showcase Field to Fork process in the Surrey Hills resulting in local & national media coverage. Society organised 13 walks as part of Guildford Walkfest which highlighted our work to a wide audience Presentations to Community Forum surreyhills.org content to be streamlined.	
		Increase social media reach across a range of platforms (seek at least a 10% increase)	Facebook: 6000 (6381)	Ongoing	AONB Board	SHS SHE SHT	On target	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

			Twitter: 7000 (5760) Instagram: 3000 (2867)					
		Google Banner – update photos, videos, posts and review Reviews. Aim to maintain rank and position amongst Designated Landscapes	16k Reviews (13k) 4.7/5 score (4.7 / 5)	Ongoing	AONB Board		On target	
		Number of e-newsletter subscriptions Board + Enterprises	1500 (1557)	Ongoing	AONB Board + Enterprises		Need to review database as part of Comms Strategy	
		Develop My Surrey Hills video campaign. Commission 8 – 10 videos. Aim to increase views	Over 12,751 views of 2 x videos	Ongoing	AONB Board	Surrey Hills Family	C.19 delayed, but first videos commissioned in August	
		You Tube channel User content – photos and videos.	tbc	Ongoing	AONB Board		Need to review content and targets	
		Number of press, web and magazine articles (2 per month)	60	ongoing	Surrey Hills Family		Press releases on news section of website.	
ALL	A consistent and coherent identity for the Surrey Hills	Refresh the Surrey Hills Comms Strategy and ensure gatekeeping to protect and enhance brand identity through Comms Group	Yes	On-going	AONB Board	Family	Discussed at Chairs Group (May). Actions to be undertaken by Comms Group.	
ALL	Ensure sound governance, reporting and monitoring of the	Quarterly reporting to AONB Board	90% attendance	Quarterly	AONB Board	Surrey Hills Family	Meetings arranged for 2020 and 2021 dates	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

	AONB Management Plan through quarterly meetings of the Surrey Hills AONB Board.	Annual report to DEFRA , including Glover and Biodiversity Fund	Yes	Submit in Jan. Claim in May	AONB Board	Surrey Hills Family	Signed off by Chair. And reported to Defra	
		Secure annual financial contributions	100% contributions	AGM Sept	AONB Board	LAs	No anticipated issues	
		Manage budget within SCC Standing Orders	Balanced budget	ongoing	AONB board	SCC	No anticipated issues	
		Revised Constitution. Date to be reviewed at AGM and subject to Defra's response to Glover		2025-keep under review	AONB Board	DEFRA SCC LAs	Regular information requested by, and supplied to, Defra team. AGM keeps under review Constitution (including public questions)	
ALL	Develop the Surrey Hills Trust Fund with the Community Foundation for Surrey (CFS)	Target of £100k through flow project funding per annum. 2020 proposal to focus on nature based therapy, and announce Making Space for Nature campaign for 2021	100k	Ongoing	Trust Fund/ CFS	Surrey Hills Family	Developing Trust Fund strategy through extension of Into the Wild programmes. Securing funding for a part-time post for a project manager of Into the Wild. Looking to work with partners to promote conservation work by disadvantaged youth groups. Developing concept of grant funding to Parishes and Communities for biodiversity projects.	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

							Supporting Inspiring Views	
							Ride London 100 and Surrey Hills Challenge event cancelled in 2020	
		Mgt Plan Target of £500k endowment for 20-25. Opportunities around Net Gain through the planning process.	£100k	Ongoing	AONB, Trust Fund/ CFS	LPAs	Small increments to Inspiring Views fund. Ideas developing for Net Gain. Potential bid for NE research with UniS & LNP	
ALL	Oversee the work of the Surrey Hills family Working Groups by providing administrative, project and communications support	Surrey Hills Symposium. Date agreed for 25 th Nov	750 virtual audience (350 last year)	November	AONB Board	Uni of Surrey Surrey Hills Family	Outline programme agreed and all speakers confirmed,	
		Surrey Hills Arts meetings	4	Quarterly	SHA		Regular Zoom meetings with extended Board	
		Surrey Hills DMO Forum	80 attendees	Annual	Enterprises & AONB Board	CRPs, LAs, Transport providers, accom, attractions etc	On target. Enterprises has established a task group for the DMO and is developing the DMO Business model. Joint working with AONB Unit & on website brief. Need to identify funding	
		Community Forum	94 attendees	November	AONB Board	SALC Society	To be planned but potentially subject to restrictions	
		Partnership Tour – number attending	25	July	AONB Board	Surrey Hills Family	2 nd July event postponed until 2021, subject to restrictions	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

		North Downs Way National Trail. Support bids for funding for National Trail including the training of NDW Ambassadors	1 bid 2 training days	Annual	NDW	SHAONB SHS SHE	Funding secured from EI Experience project for 2 Inspiring Views projects	
ALL	Deliver a new Management Plan for adoption	Review the AONB Management Plan	n/a	2023	AONB Board	Family, Las, NE	No plans in 20/21	
ALL	Develop policy and strategy with central and local government	NAAONB Conference and AGM. Initiate and contribute to policy advice, reporting, collaborative research and projects	n/a	Ongoing	AONB Board	NAAONBs	Conference postponed because of C.19. Lots of virtual activity	
		Art in Landscape strategy working with NAAONB	Report profiling Surrey Hills Arts	Sep 2020 Launch	Art in Landscape Steering Group	NAAONB, Activate Arts, Dorset, Norfolk, East Devon & other AONBs	Strategy produced with advice from SH Arts and virtual training programme in Nov.	
		Support SEEPL and contribute to policy advice, reporting, collaborative research and projects	n/a	Ongoing	AONB Board	Regional Protected Landscapes	Working on strategic nature recovery and plans for National Landscape Service	
		The Prize to Transform The Future – raising the profile of the Surrey Hills as part of a greener, healthier, wilder and low carbon London City Region	100 entries	Dec announcement of winners	AONB Board	National Park City Movement/ Ordnance Survey, SEEPL	Launched by Ordnance Survey. Recruitment of judges and stimulating interest but campaign likely to be extended	
ALL	Monitor landscape change to help identify	Establish a methodology and a baseline commissioning work as	State of AONB report	2021	AONB Board	Surrey University	PhD student undertaking study of 5 land holdings.	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

	the types of change taking place and how these are affecting the landscape character and natural beauty of the Surrey Hills AONB.	part of Defra ELMS test and trials.					Still need to consider how to promote, appraise and future monitor	
--	---	-------------------------------------	--	--	--	--	--	--

PILLAR 2 : LANDSCAPE CONSERVATION AND ENHANCEMENT

WHY	HOW	WHAT	TARGET (Actual)	WHEN	WHO	WITH	PROGRESS	RAG
F2, F5, W1, W5, B1 – B4, HC2, RT1, RT4, CE6	Support the DEFRA family to test and trail new approaches to Environmental Land Management to ensure more, bigger and less fragmented areas for wildlife,	Fulfil contract for Farming For The Nation		Feb 2021	AONB Board	NAAONBs OS	Good progress on identifying Key Species	
		Series of workshops with land managers and advisers May, July, Sept and Nov	4	Ongoing	AONB Board	Lantern UK Steering Group	Workshops delayed through c.19 but being rescheduled in September to November	
		Reception and profile at Surrey University Symposium	80 attendees at reception	Nov. 20	AONB Board	Surrey University	This could take place regardless of restrictions for larger Symposium	
		Final report published on website and submitted to Defra		Feb 2021	AONB Board	AONB, Lantern UK	On target for March 21	
		Identify key projects happening within the county that the Surrey	1 project per year	Ongoing	SHOANB Board SHS	Relevant partner	Hedgerow Heroes successful bid but on hold, Director Chairs WT Woodland Trust	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

		Hills AONB can support or lead on. Eg. Hedgerow Heroes (NHLF) project	identified as key project		SHT	organisations	Commemorative Woodland Advisory Group Developing Nature recovery Officer role as part of NAAONB Green Growth Programme.	
F2, F5, W1, W5, B1 – B4, HC2, RT1, RT4, CE6	Support the development and extension of Farm Clusters across the Surrey Hills, including Greenscapes, Greensands and the North Downs Facilitation Groups	Number of farmers attending workshops	tbc	Ongoing	AONB Board	Lantern UK GeoFarm	Limited coordination – some on-line training sessions	
		Number of land managers involved in clusters	tbc	Ongoing	AONB Board	Lantern UK GeoFarm	No growth but regular contact	
		Area under Facilitation schemes	tbc	Ongoing	AONB Board	Lantern UK GeoFarm	Remains the same	
P2, P6, RT3	Reduce the impact of overhead lines in the Surrey Hills by implementing schemes with SSE and UK Power Networks	Develop scheme proposals	2 per annum	Annual	AONB Board	Regional Landscapes , UK Power Networks, NE	No staff capacity to progress schemes	
HC2, HC3, TT1 – TT5, CE1, CE3	Develop best practice and support schemes that promote and reinforce the rural character of the Surrey Hills country lanes and villages	Promotion of Environmental Design Guide and local schemes (to be identified)	6 schemes	Ongoing	AONB Board, SCC	Local Authorities including Parish Councils	No resources to progress schemes despite interest from communities. Coldharbour scheme still not undertaken	
		Development of major transport scheme for Surrey Hills	tbc	Annual	SCC	Local Authorities	Proposal to take forward Greenways Programme, potentially with Cycling UK and Surrey Choices as part of Green Growth Fund or SCC Community Projects	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

PILLAR 3 : ACCESS ENJOYMENT AND UNDERSTANDING

WHY	HOW	WHAT	TARGET (Actual)	WHEN	WHO	WITH	PROGRESS	RAG
RT1, RT2, TT1, CE1	Develop and extend the Cycle and Equestrian Surrey Hills programmes., supported through the Countryside Access Working Groups	Increase the number of promoted cycle trails. Leith Hill to Box Hill. NDW cycle link (no of waymarked Cycle Surrey Hills routes)	2	Feb 21	AONB Board	Cycling UK SCC, NDW, Cycling UK, reps of Landowners and user groups	Linking to Greenways strategy. Box Hill to Leith Hill being developed for new route through Denbies as pilot, and new experimental TRO for Wolvens & Coldharbour Lane BOATS.	
		Number of waymarked equestrian trails and annual Horseman’s Sunday event	4	Annual	AONB Board	BHS SCC	Waymarking needed on existing trails	
RT1, RT2, TT1, CE1	Reduce the impact of illegal use of byways	Byway Working Group to develop KPIs (eg number of TRO, number of police reports)	4 meetings	Annual	AONB Board	Surrey Police, reps of Landowners and user groups	Proposals for an Experimental TRO on Wolvens Lane needs to be confirmed	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

F5, W2, W4, B3, HC1, HC4, RT1, RT3, RT4CE1, CE6	Inspire and engage new audiences through the Surrey Hills Arts programme,	Projects: Forest Listening(1,200) Performance at Waverley Abbey(204) Heathland Artworks100 per week for 16wks = 1600) Craft Futures(R&D) Harvest(400)	Total for 2020 = approx. 4336	Annual	Surrey Hills Arts	Artists, students, Landowners and community groups	Forest Listening: Completed in October with audio visual installation in Watts woodland with film and artist Q&A. Heathland Artworks: Completed in October. Twelve installations at Farnham Heath with increase in visitor numbers and a film. Harvest had to be cancelled, Craft project on hold and performance projects in development.	
		Instagram Arts e-newsletter subscriptions	2385 170	Quarterly	SH Arts		On target	
W3, B3, HC1, HC4, RT1, RT3, CE1, CE6	Develop an Inspiring Views programme to open up and maintain up to two important views per annum to and from the Surrey Hills AONB.	Number of Inspiring Views promoted and maintained: Shingles – Fund raising for the Trust fund and enabling people to engrave new shingles for ‘Perspectives’. The Optohedron – to be installed in Summer with accompanying conservation and creative engagement.	1- 2	Annual	Trust Fund / Sy Hills Arts	Surrey Arts, AONB Board, Society, Visit Surrey, landowners, North Downs Way	Shingles: Completed in July and saw 35 new cedar shingles engraved with residents words installed on ‘Perspectives’ and raised £1650 for the SHTF to maintain the works. The Optohedron: Completed in November. A new permanent artwork	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

							near Newlands Cnr by Will Nash. Experience Project – Two further Inspiring Views projects in development for 2021. Sites agreed with landowners, artists selected and community engagement in development.	
F5, W3, W4, B3, HC1, HC4, RT2, CE1, CE2, CE5, CE6	Increase Society membership, profile, events programmes and volunteering opportunities	Increase memberships including Gift Packs sold during year.	Current number – TBC	Ongoing	Society	Enterprises, AONB Board	Affected by Covid	
		Increase (or maintain) volunteer hours	FTE equivalents (4.5FT)	Ongoing	Society	Enterprises AONB Board Surrey Hills Arts	Affected by Covid	
		Deliver SHS events (walks & talks & visits)	(50)	Ongoing	Society	Family and many partners	Indoor events are affected but, since August we have started putting on outdoor events. We had 2 in August, are planning 5 for September and 2 so far in October. Almost all of these are fully booked. We are also leading on 11 Walks for Guildford Wlakfest during September	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)
Draft Monitoring Framework April 2020 – March 2021

							<p><u>We were able to put on 20 events between August and the second lockdown including 13 Guildford Walkfest walks. We hope to do three walks in December and will be meeting to plan next year once the level of restrictions that are likely to apply is clearer</u></p>	
		<p>Increased use of social media: Facebook Twitter Instagram</p>	<p>(65) (265) (868)</p>	Ongoing	Society		<p>Limited social media opportunities but number of followers increasing <u>We are active on both Twitter and Instagram. Facebook is used mainly to advertise events so this is less used at the moment. We now have:</u> <u>1,132 Instagram followers</u> <u>359 Twitter followers</u> <u>86 Facebook followers</u></p>	
F5, W3, W4, B3, HC1, HC4, RT2, CE1, CE2,	Deliver events program for the public	Surrey Hills Artisan Festival - visitor numbers	4000	May 20	Enterprises	Denbies, SHA & SAOS	<p>Festival cancelled and new date set for 15th & 16th May 2021 A new Virtual Surrey Hills Artisan Market was launched in November with a connecting 'Pledge 1</p>	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

CE5, CE6							in 5' campaign to support Surrey Hills businesses providing wide PR coverage. New Surrey Hills Artisan Market partnership with Cranleigh Chamber of Commerce to support Surrey Hills Artisans	
	Surrey Hills Wood Fair - visitor numbers	6000	Sept 20	Enterprises	Cranleigh AS	Fair cancelled and new date set for 11th & 12th Sept 2021		
	Sustainability Fair Visitor number		Dec 20	Enterprises	GBC, SCC	Cancelled		
	Surrey Hills Artisan Trail – launch event plus promotion & publicity		Sept 20	Enterprises	Denbies, Cranleigh Chamber of Commerce	Launched in October with a one day Surrey Hills Artisan Market at Denbies. Excellent visitor numbers (500+) and press and social media coverage		
	Surrey Hills Challenge event entrants	2000	September	Rutland Group	Denbies, Surrey Hills Family Active Surrey	Cancelled.		
	Horseman's Sunday event		May 20	AONB Board	BHS, Society	Cancelled		
	Under The Stars NHLF bid – immersive nature therapy and connectedness		July 20	AONB Board	Forest Bathing Inst, Surrey Uni, Society,	On hold – all Lottery Programmes suspended		

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

						SOLD, NT, landowners		
		Support the Counties various walking festivals including Farnham, Guildford, Haslemere & Mole Valley	15 walks	Ongoing	SHS	Various	All cancelled/ postponed apart from Guildford Walking Festival in Sept 20	
		Support other Surrey initiatives like Surrey County Show, Heritage Open Days and Surrey Day to raise profile of Surrey Hills AONB	3 events	Ongoing	SHS		All likely to be cancelled/ postponed	
HC4, RT2, RT4, CE1, CE2, CE5, CE6	Engage new audiences in the Surrey Hills in health and wellbeing	Into The Wild – nature based therapy projects	Tbc	June	Trust Fund	Society, NHS, TFBI	Contractor with Society developed website copy and database of providers <u>New part-time project director to be engaged. We also have a couple of potential volunteers that we are exploring</u>	
		Develop natural health centre at Newlands Corner EME bid	Tbc	March 2021	SCC Albury Estate AONB Board	GBC SHE Visit Surrey Friends of Newlands Corner	Bid for submission in August to EM3 Growth Fund now withdrawn and SCC investing and delivering visitor hub	
B4, HC1, RT1, RT2, Rt3, Rt4, P1,	Promote Dark Skies	Star Count Surrey event	50	February	AONB Board CPRE	Society CPRE	In planning	
		Dark Skies Matter campaign Festival		2021	t.b.c.		To be planned. Dark Skies appear to have improved under lockdown	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

P2, P3, P6, TT4, TT5, CE6								
HC1, HC4, RT1, Rt2, RT4, CE1, CE4	Promote sustainable transport with rail and bus operators	Support Community Rail Partnership meetings (North Downs & Surrey Hills lines)		Annual	AONB Board	Rail and bus operators, CRPs	Withdrawn bid to EM3 with Surrey Hills to South Downs, but focus on marketing plan with South Western Trains, subject to funding	
		Marketing campaigns with rail and bus operators		Annual	AONB Board	Rail and bus operators, CRPs Enterprises SEEPL Visit Surrey	Opportunity to raise campaign post Covid but constrained by current restrictions and need capacity to coordinate. Linking to DMO Society is assisting with developing 2 pairs on Rail to Ramble walks for 2021 leaflets	

PILLAR 4 : GROWING THE SURREY HILLS ECONOMY

WHY	HOW	WHAT	TARGET (Actual)	WHEN	WHO	WITH	PROGRESS	RAG
F1, F5, W1, W2,	Support business development in the	Number of Surrey Hills Enterprise Members	180 (135)	Ongoing	Enterprises	AONB Board-	Membership continues to grow despite the challenging	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

HC1, CE1, CE2, CE5, CE6 Surrey Hills focusing on sustainable development Increase markets / customers for Surrey Hills products & services <ul style="list-style-type: none"> • The Trade Mark Surrey Hills mark • Nos of new estab. stocking local produce Promotion to public							conditions - Staff continued to support Members with weekly webinars and Peer to Peer Group sessions during the second lock-down.	
	Number of Trade Marked Members – mark of local provenance, quality & sustainability & pledged support for Surrey Hills	160 (120)	Ongoing	Enterprises	AONB Board-	Growing numbers of Trademarked Members		
	Business skills Workshops & Peer to Peer seminars <ul style="list-style-type: none"> • Nos of workshops / seminars • Nos attending 	(18) (150)	Ongoing	Enterprises	Ent Members	Weekly Peer to Peer and webinar workshops by Zoom under lockdown. Excellent collaboration and support between Mmbers & use of WhatsApp and Face Book Groups.		
	Business networking events <ul style="list-style-type: none"> • Nos of events • Nos attending 	(3) (100)	Ongoing	Enterprises	Ent. Members	2 New Members events and a Corporate Partners celebration event successfully held in September attended by the High Sheriff of Surrey.		
	Sustainable Business showcase Event – inspiring bus. to become envi. sustainability	100 businesses		Enterprises	Univ Surrey	Planning to deliver in 2021		
	Members Annual Celebration & Awards Event	120 Attendees (110)	Feb 21	Enterprises		In planning		

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

F2, F3, W1, W2, HC3, Rt1, Rt4, P4, P5, TT1, CE1, CE2, CE3 CE4	Help secure the continuation of a Surrey Rural LEADER programme to benefit the economy of the Surrey Hills area.	A new scheme covering the Surrey Hills		2021	Local Action Group	Local Enterprise P'ships SCC LAs	Defra currently has no plans to introduce any new rural development programmes, but proposals to seek Green Growth Fund investment	
F1, F3, F5, W2, W3, B1, HC1, HC4, RT1 – 4, TT1, TT3, CE1- 4, CE6,	Develop a Destination Management Organisation to maximise the benefits of rural tourism in partnership with Visit Surrey, regional and national tourism bodies.	Establishment of DMO Working Group and Deliver Destination Management Plan		2020	Enterprises, AONB Board	LAs LEPs, Visit Surrey	Chairman appointed & an initial steering Group estab. Website brief seeking tenders sent MoU with VisitSurrey in preparation	
F1, W1, W2, HC3, RT1, RT4, P1 -5, TT1, TT4, %, CE1, CE2	Develop relationship and investment opportunities through Local Enterprise Partnerships including Coast to Capital and Enterprise M3.	Level of financial investment in Surrey Hills. 1 bid to EM£ rail tio trail. 1 bid for Newlands Corner visitor centre.	2 bids submitted	Annual	AONB Board Enterprises	LEPs SCC LAs	Needs to be kept under review. 3 bids being lead or supported by AONB team have been withdrawn	

PILLAR 5. PLANNING

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

WHY	HOW	WHAT	TARGET (Actual)	WHEN	WHO	WITH	PROGRESS	RAG
F3, F4,B4, HC3, RT1, RT4, P 1 – 6 TT2 – TT5, CE3	Influence planning policy and decisions by advising on the preparation of Local Plans and developments affecting the AONB	<p>Commenting on development plans including Local Plans and Neighbourhood Plans, SPD</p> <p>Guildford – Local Plan adopted in 2019. Development Climate change etc SPD consultation response published Sept 2020. Development Management Policies - Issues and Preferred Options Consultation closed July 2020.</p> <p>Mole Valley – draft Local Plan Consultation closed end of March 2020.</p> <p>R&B –Development Management Plan adopted 2019</p> <p>Tandridge LP – still awaiting Local Plan Inspector’s report</p> <p>Waverley – Part 1 Local Plan adopted, Part 2 Submission Version to be published Dec 2020 or Jan 2021</p> <p>Surrey Waste Local Plan- modifications published.</p> <p>Puttenham NP Consultation Response published May 2020.</p>	Dictated by the number of plans Councils progress.	Annual	AONB Board	LPAs	<p>All LPs and NPs have been delayed by Covid.</p> <p>Submission version expected mid 2021</p> <p>LP Inspector’s Report still awaited</p> <p>Part 2 Submission Version to be published Dec 2020 or Jan 2021</p> <p>Plan adopted or about to be adopted</p> <p>Reg 16 consultation ends 11 Jan 2021</p>	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

		Chiddingfold NP Reg 16 consultation ends 11 Jan 2021 Witley NP Reg 16 Consultation closed March 2020. Haslemere NP Consultation imminent Elstead NP Reg 14 Consultation closed May 2020. Bramley NP published May 2020					Consultation draft imminent	
		Giving planning advice on planning applications affecting the AONB	About 280	Annual	AONB Board	LPAs	AONB advice continually being provided to Planning Authorities.	
F3, F4, B4, HC3, P1-6, TT2, TT5,	Raise awareness among the public and relevant bodies of the pressures on the Surrey Hills and the need for tight controls on development through a variety of channels including the Surrey Hills Newsletter	Responding to public's email queries and planning presentations, including to Planning Department Officers.	No specific numbers	Annual	AONB Board	Sy. Hills Society, members of the public enquiring LPAs	Several responses continually being made	
		Newsletter articles, statements and features on Planning. General PR	3 articles	Annual	AONB Board	Surrey Hills Society	Planning updates featured in Surrey Hills quarterly e-newsletter & Society newsletters	
P1, P6	Support Natural England in the process of the AONB Boundary Review	Agreed process with Natural England	Decision by NE to undertake review.	2020/2021	AONB Board	LPAs	Preparatory work has commenced on the boundary review which is expected to be carried out in earnest during 2021.	

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)

Draft Monitoring Framework April 2020 – March 2021

GLOSSARY

WHY - the Management Plan Policies that these address

HOW - the outcomes we want to achieve

WHAT - the activities we are going to undertake

TARGET - measuring our performance (actuals in bracket)

WHEN - the timescale

WHO – the Lead and accountable body

WITH - Partner

PROGRESS - How we are doing

RAG rating – Red (no progress), Amber (limited progress), Green (on track), Blank (not applicable)

AONB Board - AONB Board and Unit (Local authorities, NE, SALC, CPRE, SWT, NT, NFU, CLA)

SHE - Surrey Hills Enterprises (Directors, Corporate Sponsors, Business Membership)

SHS - Surrey Hills Society (Trustees, Membership)

SHTF - Surrey Hills Trust Fund, in partnership with the Community Foundation for Surrey (Panel and Ambassadors)

SHA - Surrey Hills Arts Partnership (Watts Gallery, Surrey Arts, Visit Surrey, Surrey Uni, UCA, Arts Society, Penny Harris, NT)

SURREY HILLS AONB MANAGEMENT PLAN (2020 -2025)
Draft Monitoring Framework April 2020 – March 2021

NDW

- North Downs Way National Trail Partnership (Kent Downs AONB, SCC, Kent CC, Visit Surrey, Visit Kent)